" FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JUNE 2014

Date: June 24, 2014

CONTRACTOR: Commercial Electric, Inc.
ADDRESS: 1010 Paapu Street Contract No. 60030 [ 1

City, State ZIP:  Honolulu, Hl 96819 DAGS Job No. 12-20-2642

PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transformers & Switchgear
CONTRACT EOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER (T COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 760,000.00 DUE MONTHLY: [ | PROJECTSCHEOULE
[ ~F DAILY REPORTS [ #f PAVROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST (4 CONTRACT NUMBER
[ »] PROJECT NAME AND LOCATION [ o ALL SIGNATURES
[ ]AS NEED - WASTE REDUCTION PROGRESS REPORT

T S il il G R e R SR S E

CHANGE ORDERS PECIA : i
Total $ 160,728.00 [ AR SONDITION AGEEPTANGE i ]PAIN’(AGGEP‘(ANGE--.-::-E:
Adjusted Contract Amount $ 920,728.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% _$ 760,000.00 100.00% $ 160,728.00 $ 920,728.00
Retained REDUCED] 1] $ 38,000.00 ?ﬂ" $ 8,036.00 3 46,036.00 ?L
Amount Subject to Payment $ 722,000.00 $ 152,692.00 $ 874,692.00 .
Payments to Date 5 059800~ /09 640 s 15260200 5 eesasene 6 532
Payments Now Due $ -1-1-46-2-9&-[2 @0 $ 12 ,60 {00
PaymentNo. FINAL[ ] 12 cgﬁﬁ. !{%MD? mg’%

Remarks: For projects already Accepted andior certi Ve b o " bt 4 !lﬂn ” ﬁ& :
COMPISias, de st sule.:::nml’.‘onlract Time and FORCEFICE USE ONLY ill ;:ayr';ﬂ[yattrr::;::tasi:eebzlenssubma;‘ed are w:'rr;,t' orn;:;:er dlegscet?v'; axdﬁgioisd

v i L nd leas| of ou fi i H ii
% (et uellll v PN ) As 2 preferad conractar, | have submited il apprenticship approval
3 forms,

T Computed and Cheched by

AUG 25 204

Date

Commercial Electric, Inc.

A{]%S 20]4 Name of Cantractor
M Gl NKT %\res. Jr. 6/24/14

E Approved E Chief or (istrict Enginsar Date By sbgn?l‘nﬂo' Date
Tha orks Administrator es that chango orders have been Issuad and tha work performed.
W Stale Public Werks Azmin alrpier




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2014

CONTRACTOR: Commercial Electric, Inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transi DAGS Job No.: 12-20-2642
fa]
W ‘ CONTRACT
o LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
i PRIME CONTRACTOR |TRADE NO, AMOUNT| TODATE| CMPL % RETAINED
Commercial Electric, Inc. General Contractor C-7215 $724,600] $724,8001 100 00% 5% $36,230,
SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Quality General Concrete/Masonry ABC-13362 $35,400 $35,400] 100.00% 5% $1,770
#0001 10% $0|
#OIVIO) 10% 50
#DIV/0 10% $0/
#DOIV/0! 10% $0
#FOIVIQ! 10% 50
#DIViO! 10% $0
#Diviol 10% 50
#DIVIOI 10% $0
#DIviol 10% 30
#DIVIO! 10% 50
#DIVIOL 10% $0
#DIviot 10% $0
#BIVIQI 10% 30
#DIVI0! 10% $0
#0IVIQ! 10% 50
#DIVID! 10% $0
#0IV/0! 10% 50
Total Retained from Subs $35.400 $35,400 $1.770

$760,000

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $38,000]

| certify that the above retentions are correct for this request.

Nick W. Teves, Jr, President

Name of Contractor

b =1

6/24M14

By Signature /

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

A H.

Initial - Project Inspector or Engineer

A

B



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2014

CONTRACTOR: Commercial Electric, Inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Tran DAGS Job No.: 12-20-2642
= CHANGE
% ORDER
o LICENSE CHANGE ORDER! : AMOLINT]
d PRIME CONTRACTOR TRAD_E NOQ, AMOUNT| TODATE] CMPL RETAINED
Commercial Electric, Inc.  [General Contractor C-7215 $160,728  $160.728] 100.00% 5% $8.036
ARRARARMRREREERENERAARE] S
CHANGE]
ORDER SUB
|LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE“ CMF’LI % RETAINED)
#DW/OI 10% $0
#DIV/0| 10% 50
#DIV/0| 10% $0
#DIV/0| 10% $0
#DIV/0! 10% 50
#DIVio| 10% 50
#DIVI0! 10% $0
#DIV/0| 10% 50
#DIviol 10% $0
#DIV/0I 10% $0
#DIviol 10% 50
#DIV/Ol 10% $0
#DIVIO! 10% $0
#DIVio| 10% s0
#DIVIDY 10% $0
#DIV/D| 10% 50
#Divio) 10% $0
#DIVIO! 10% 50
Total Retained from Subs $0/ 50 $0

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,036]

[ cerlify that the above retentions are correct for this request.

Checked/Verified by

Nick W. Teves, Jr,, President

Name of Contractor ﬂ / _J

Initial - Project Inspector or Engineer

2414
By Signature ,/"'r Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Siip

PAYMENT NO.: 12 PROJECT TITLE: HAWAII STATE HOSPITAL - VARIOUS LOCATIONS, REPLACE
TRANSFORMERS & SWITCHGEAR

BILLING MONTH: Jlune-14 DAGS JOB NO.: 1 2-20-2642

CONTRACT NO.: 60030

CONTRACTOR: COMMERCIAL ELECTRIC INC,

VENDOR CODE: 270400

Original Contract Payment Suffix: 1,3

Suffix Fund Symbol unt Earn Retainage Amount Dug
03 B09-408M $12,800.00 $640.00 $12,160.00
Totals: $12,800.00 $640.00 $12,160.00
Change Order Payment Suffix: 2,4,5,6
Suffix Eund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $12,800.00 $640.00 $12,160.00

Verified By ,/

{This Section for Administrative Services Office Use Onty)

Vendor Code 270400

Cost Code
Voucher No.

Verified By

3A1

821944
SEP -2 2014

s

oSké /1%

DATE



